2S AI USE CASES INITIATIVE

Current Status and Approval Workflow

Consolidated based on guidance from the CIB AI Acceleration Team

17 → 13
categories to use cases

Step 1 · Deliverable type, decided by CIB Engineering at registration

TYPE 1 Skill

Skill files delivered for others to consume, built to the CIB Agent Kit guidelines and repo.

TYPE 2 MCP tool

Added to one of our 2 common MCP servers, for reusable IT use cases only, not business MCP.

TYPE 3 Agent or tool

Agent-like or standalone tool deployed on our own infrastructure. A sponsor is required.

Step 2 · Review and approval stages

Review pattern and subject vary by deliverable type and business use case

STAGE 1
Registration
CIB Engineering confirms the pattern; we add it to the inventory.

→

STAGE 2
Architecture
Review with CIB Engineering, to complete within the next 10 days.

→

STAGE 3
FRC
Functional Review Committee review with CIB Engineering.

→

STAGE 4
CPPO
Complete ITSVC final validation.

→

STAGE 5
LIA
Personal data handling per GDPR, USA and Europe rules.

After FRC: deploy to UAT for beta testing

Type 3, own infra: secure a sponsor